
LAKES AREA SEWER AUTHORITY 
Minutes—January 26, 2009 

 
The Lakes Area Sewer Authority held its regular meeting on January 26, 2009, at 7:00 
pm, at the Porter Township Hall. 
 
Commissioners Present:  Bitely, Bainbridge, Grib, Oxley, Melko, Johnson, Laski. 
Commissioners Absent:   None. 
 
Public Comment:  Fred Gebhard inquired as to what laws governed mandatory sewer 
hook-ups.  He also repeated his opposition to the project due to economic concerns. 
  
Motion by Bitely,  Support by Grib to approve the agenda as presented, all Ayes—motion 
passed.   
 
Motion by Bitely, Support by Oxley to approve and place on file the minutes of the 
Regular Authority Meeting of December 1, 2008 as e-mailed,  all Ayes—motion passed. 
 
Alan Smaka reported on the status of engineering for the project.  The engineering design 
of the collection system and forced mains is close to completion.  Rural Development  
requires a RFP process to obtain bids on construction and equipment for the treatment 
facility.  Schreiber & Schreiber submitted a bid of $600k for equipment in the treatment 
plant.  A septage receiving station was not included in the original design.  The Authority 
felt that this would be a very desirable component to have in the project. This option will 
be pursued.  
 
Schuitmaker reported that the sale of Bond Anticipation Notes will take place on January 
27.  The Board of Public Works approval will take place on February 11.  A review of the 
engineering plan for Gravel Lake has been completed.  Discussion ensued regarding the 
process needed to obtain easements for lift stations and some sections of sewer line.  
Similar plans for Finch and Bid Fish Lake will be completed by the second week in 
February. 
 
Schuitmaker reported that Jim White will be sending a draft sewer ordinance via email 
for review and comment at the February meeting.  This must be finalized by April in 
order to have a review by Rural Development.  Questions for the Authority to consider in 
the Ordinance were such things as whether or not to meter some establishments, 
immunity for the Townships or LASA against sewer backups, handling of complaints, 
inspections of sewer connections, etc. 
 
A Project Budget Summary and a slate of bills were presented to the Authority for 
approval.  These are the first expenses against the Bond Anticipation Notes.  As 
additional expenses are incurred, they will be present and approved by the Authority and 
sent to Cass County for final approval and payment. 
 



 Motion by Oxley, Support by Bainbridge to approve the bills as presented. Roll Call 
vote: Bainbridge-Y, Melko-Y, Grib-Y, Johnson-Y, Oxley-Y, Laski-Y,  Bitely-Y;  Motion 
passed.  
 
Boshoven reported on alternative energy issues.  He has sent out letters to local, state, and 
federal legislators and other government officials outlining our project and the need for 
funding alternative energy systems such as solar and wind power.  He has also been 
researching  Biomass using methane gas micro-turbines to produce heat and electricity.  
He believes this to be a very viable energy source and will continue to pursue grants and 
funding.  Funding could be possible through the economic stimulus package depending 
on how that develops.  Schuitmaker stated that he will pursue getting Van Buren and 
Cass Counties to endorse such a proposal.  
 
Melko stated that he would like to plan a public information meeting to be held sometime 
in the spring.  This would provide opportunity for property owners to ask questions and 
obtain information regarding sewer planning, payment, project status, etc.  Tentatively 
this would occur in May or June, prior to the beginning of construction. 
 
Next steps in the project will be finalizing the Sewer Ordinance, obtaining agreements 
from the Village of Marcellus, obtaining design permits and easements, etc. 
 
All future meetings will be held on the fourth Monday of each month, 7:00 pm at the 
Porter Township Hall.  The May and December meetings will be rescheduled at some 
future date due to falling on or near a Holiday. 
 
Public Comment:  Fred Gebhard, again, criticized the Authority for its timing of this 
project and poor dissemination of information.  Melko and Boshoven challenged this 
assertion and reviewed the years of planning meetings and public information sessions. 
  
The meeting adjourned at 8:45 pm. 
Next meeting—February 23, 2009 at 7:00 pm. 
 
Respectfully Submitted, 
 
John A. Grib 
Authority Secretary 


